

BEZOP (Ecommerce) BEZEX (Exchange)

DEVELOPMENT ROADMAP , ADOPTION ROADMAP ,
EFFECT OF BEAR MARKET ON TOKEN FUNDING

MVP PUBLIC RELEASE

Bezop's Minimal Viable Product Will Be Related First Week of December

12th December 2017

Token Generation Event

Scheduled : Dec-13-2017 09:50:11 AM +UTC

Type : ERC20

Block Height : 4724868

Event Tx Hash : 0xafd758490e529f3d0e2f29656badb679af96f6a71cab3a079fdde3022182ee30

Total tokens 161,813,725

Initial Coin Valuation : 16,000ETH at Ether Value 1200 USD Per Eth

TOKEN LAUNCH

Bezop Token Launch is Scheduled for the 23rd of December and Tokens will be released Instantly To Participants.

20th December 2017

TOKEN DISTRIBUTION

Swap Of Other Tokens will receive their tokens on the 23rd of

Feb - Mar 2018

LISTING ON EXCHANGES

Bezop tokens are scheduled to be listed on exchanges

Feb - Mar 2018

STANDARD WALLET SMART CONTRACT RELEASE

The release of a standard wallet is scheduled for may 2018. (smart contract wallet that powers trustless shopping on bezop)

April-May 2018

BEZOP DECENTRALIZED ORDER MANAGEMENT DEVELOPMENT

Hiring, Planning,Development of the Ecommerce Front-end,Back-end,Network

April-August

STABLE RELEASE OF BEZOP DECENTRALIZED ORDER MANAGEMENT

Stable release of bezop DOM;Internal Testing begins MID-September,with over 30 fully implemented functionalities.

September-October 2018

OPTIMIZATION , SCALING & SECURITY

Optimization, Scaling & Security of bezop are now being treated as separate projects from the actual app development.

November - Ongoing

New Projects

BEZOP DEV API / APPLICATIONS

Bezop Developer API, will be the end points the developers would avail themselves of, so they could be able to create other applications on bezop that would aid the vendors.

BEZOP TEST NETWORK RELEASE (GETH-Based)

Release Of the BEZOP Test Network

Comprises :

Network wallet , Netstats, Block explorer, Faucet

Basic Features : Connect to network , Generate address,Send & Receive Transactions, Link to metamask,Testnet- Consensus : Proof of Authority

BEZOP ECOMMERCE LAUNCH

The Bezop DOM is scheduled to launch publicly on an affiliate marketing platforms to drive vendors to the system.

December 2018 / January 2019

2019

Q1 BEZOP MAINNET

Bezop network final trials & Launch

Q3 MESSIER UPGRADE

(Network Security Review & Upgrade)

Mandatory security review and upgrade get executed.

Q4 ANDROMEDA UPGRADE

(Network Upgrade)

General network review and upgrade get executed...

BEZEX ROADMAP

(bezex.com)

Bezop Exchange

Our Goal for Bezex Exchange

- 1 - To Promote exchange transparency in the cryptospace
- 2 - Collapse the incredibly exorbitant listing fees charged by most exchanges at the moment.
- 3 - Drastically drop transactions and withdrawals fees.
- 4 - Put all dirty exchanges out of business permanently.
- 5 - Prevent the listing of shitcoins & fake tokens.

Bezex will also help provide a highly secure Exchange where crypto traders can fairly trade and legitimate token teams can offer their tokens to happy buyers.

- Provide liquidity for bez (New : bezx token) across all trading pairs

Token Generation Event

Scheduled : September-2018 00:00:00 AM +UTC

Type : ERC20

Block Height : N/A

Event Tx Hash : N/A

Proposed Symbol - \$BEZX / \$BXT

Total initial tokens valuation : 165,000,000 USD

Funding : Internal / Privately Funded (contact research@bezop.io if interested.)

Total token : 1,618,137,250 Tokens

BEZX TOKEN SWAP & SHARING

A total of 30% of all bezx tokens will be shared amongst bezop holders.

66.66% of the above will be distributed to bezop early contributors who purchased during the ICO (only those who bought in) at a ratio of 1:3.

The remaining 33.33% will be distributed to token holders who purchased through exchanges

BEZX token will not be sold through a public ICO.

How to receive BEZX -

To receive the BEZX tokens due you, holders will have to deposit their current bezop tokens into the BEZEX exchange (at completion), following the swap, holders will only be able to withdraw the new tokens (NOTE: bezop tokens having been actually swapped for the Bezex).

1:1 Swap ratio for all old tokens

1:3 Additional tokens for ico contributors

1:1 Additional token for other token holders

BEZOP EXCHANGE DEVELOPMENT

Hiring, Planning, Development of the Exchange Frontend, Backend, Exchange Api
layers

September - November

BETA RELEASE OF BEZOP EXCHANGE

Earliest release date for the BEZEX exchange will be January 2019, due to the
volume of work required.

JANUARY 2019

STABLE RELEASE OF BEZOP EXCHANGE

FEBRUARY 2019

ADOPTION ROADMAP

Achieving Large Scale Bezop adoption by customers and massive use of the forthcoming bezop ecommerce platform by vendors is more important than any other item on our agenda.

Amazon is unmistakably, a giant Co.

Facts on the Real street, maintain that it will be the remarkably difficult one to beat. Nevertheless, we have some super smart strategies firmly in place, to upset this status quo and become the global leader in ecommerce.

The Bezop Adoption Roadmap will happen in 3 phases

Affiliate Distribution

Phase 1 . Launch on a major international marketplace to attract vendors. We have already secured a major partner for the above.

Africa is the next big thing.

Phase 2 : Bezop will start it's second phase of adoption, by dominating the very promising African market.

Perspectively, the current global daily volume for Bitcoin OTC market is over 12 billion dollars and africa is a heavy contributor to this volume.

Phase 3 : Growing the bezop DOMS search traffic using traditional advertising and influencers.

EFFECT OF the BEAR MARKET ON TOKEN FUNDING

The Bear Market has really been terrible on most projects especially those who raised funds at ETH and BTC's all time highs. Unfortunately,Bezop is one of such .

Ethereum and BITCOIN have both shed over 80% of their values & so has our funding.

RESPECTFULLY,
BEZOP TEAM